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ESTIMATE RUN 03/28/2017

ESTIMATE SUMMARY 17:08:42

CONTID: C20771         ESTIMATE NO: 0001 PROG 2005

PCN: 20771-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Denver Area Ethernet Upgrade PERCENT TIME:

PROJECT NO: ITSR100-238                   

Denver Area Ethernet Upgrade

NAME OF ROAD:  

PROJECT COUNTIES: STATEWIDE

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING

12150 E. 112TH AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO80640     (303)286-8000 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,959,748.50 PARTICIPATING $ $ 71,820.50

AWARD PROJECT AMT: 2,569,548.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 140,420.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,154.62

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

4.29

WORK DAYS

WORK DAYS

2.43%

2,887,928.00

71,820.50

212,240.50

210,085.88

$

$

$

$

71,820.50

0.00

71,820.50

140,420.00

212,240.50

-2,154.62

0.00

210,085.88

0.00

AMOUNT DUE 210,085.88 210,085.88

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 210,085.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

9.0 TIME ALLOW: 210

ORIG TIME ALLOW: 210

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/17/2017

01/17/2017

03/28/2017

10/20/2016

10/27/2016

11/21/2016

01/17/2017
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PCN: 20771-BID    ESTIMATE RUN 03/28/2017

PROJECT: ITSR100-238                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:08:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of ITS Node Equipment 0.000

0.000

202-00050  
 

0.000.000

0.00

1.000

L S 

25,625.00000

0010 Removal of Closed Circuit Television Pole 0.000

0.000

202-00715  
 

0.000.000

0.00

4.000

EACH

1,490.00000

0015 Removal of Closed Circuit Camera 0.000

0.000

202-00720  
 

0.000.000

0.00

32.000

EACH

315.00000

0020 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

25.000

EACH

160.00000

0025 Pump 0.000

0.000

203-01549  
 

0.000.000

0.00

10.000

HOUR

315.00000

0030 *Potholing 0.000

0.500

203-01597  
 

127.500.500

127.50

200.000

HOUR

255.00000

0035 *Erosion Log Type 2 (12 Inch) 0.000

0.000

208-00008  
 

0.000.000

0.00

300.000

LF  

30.00000

0040 *Aggregate Bag 0.000

184.000

208-00035  
 

5,520.00184.000

5,520.00

200.000

LF  

30.00000

0045 Concrete Washout Structure 0.000

1.000

208-00045  
 

545.001.000

545.00

2.000

EACH

545.00000

0050 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

50.000

LF  

47.00000

0055 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

50.000

HOUR

50.00000
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PCN: 20771-BID    ESTIMATE RUN 03/28/2017

PROJECT: ITSR100-238                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:08:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

50.000

HOUR

90.00000

0065 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

60.000

HOUR

315.00000

0070 *Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

5.000

DAY 

465.00000

0075 Reset Microwave Vehicle Radar Detector (MVRD) 0.000

0.000

210-00476  
 

0.000.000

0.00

1.000

EACH

1,125.00000

0080 Reset Weather Station 0.000

0.000

210-00477  
 

0.000.000

0.00

1.000

EACH

5,525.00000

0085 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

3,760.00000

0090 Reset Travel Time Indicator 0.000

0.000

210-00847  
 

0.000.000

0.00

1.000

EACH

1,125.00000

0095 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.900

ACRE

2,155.00000

0100 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.900

ACRE

5,265.00000

0105 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.900

ACRE

7,025.00000

0110 *Drilled Caisson (36 Inch) 0.000

108.000

503-00036  
 

52,380.00108.000

52,380.00

126.000

LF  

485.00000
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PCN: 20771-BID    ESTIMATE RUN 03/28/2017

PROJECT: ITSR100-238                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:08:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

21.000

LF  

515.00000

0120 Manhole Special 0.000

0.000

604-39000  
 

0.000.000

0.00

11.000

EACH

5,655.00000

0125 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

25.000

EACH

105.00000

0130 Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

16.000

EACH

60.00000

0135 *2 Inch Electrical Conduit (Bored) 0.000

498.000

613-00206  
 

8,964.00498.000

8,964.00

2,135.000

LF  

18.00000

0140 2 Inch Electrical Conduit (Plastic) 0.000

476.000

613-01200  
 

4,284.00476.000

4,284.00

1,660.000

LF  

9.00000

0145 Electrical System Modifications 0.000

0.000

613-04100  
 

0.000.000

0.00

1.000

L S 

40,200.00000

0150 Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

13.000

EACH

4,155.00000

0155 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

17.000

EACH

2,105.00000

0160 Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

1.000

EACH

2,660.00000

0165 Proof Conduit 0.000

0.000

613-07195  
 

0.000.000

0.00

1,570.000

LF  

3.00000
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PCN: 20771-BID    ESTIMATE RUN 03/28/2017

PROJECT: ITSR100-238                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:08:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

27,555.00000

0175 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

9.000

EACH

5,310.00000

0180 Dynamic Message Sign Controller 0.000

0.000

614-10116  
 

0.000.000

0.00

1.000

EACH

24,895.00000

0185 Variable Message Sign LED (Overhead) 0.000

0.000

614-10147  
 

0.000.000

0.00

1.000

EACH

85,785.00000

0190 *1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

79.000

EACH

300.00000

0195 *CWDM Multiplexor Demultiplexor Module 0.000

0.000

614-70026  
 

0.000.000

0.00

11.000

EACH

9,430.00000

0200 *CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

98.000

EACH

1,040.00000

0205 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

177.000

EACH

95.00000

0210 *Optical Filter 0.000

0.000

614-70032  
 

0.000.000

0.00

168.000

EACH

465.00000

0215 Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

7.000

EACH

10,920.00000

0220 Serial to IP Converter (For MVRD) 0.000

0.000

614-86007  
 

0.000.000

0.00

13.000

EACH

1,005.00000
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PCN: 20771-BID    ESTIMATE RUN 03/28/2017

PROJECT: ITSR100-238                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:08:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Fiber Optic Termination Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

9.000

EACH

400.00000

0230 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

27,965.000

LF  

2.20000

0235 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

34.000

EACH

2,940.00000

0240 *Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

23.000

EACH

780.00000

0245 *Fiber Optic Termination Panel (96 Fiber) 0.000

0.000

614-87096  
 

0.000.000

0.00

3.000

EACH

13,665.00000

0250 Traffic Management System Building Equipment 0.000

0.000

614-87310  
 

0.000.000

0.00

1.000

L S 

280,945.00000

0250 MATERIAL ALLOWANCE 2200VA UPS 0.000

0.000

0.000.000

0.00EACH

2,487.60000

0250 MATERIAL ALLOWANCE 8000VA UPS 0.000

0.000

0.000.000

0.00EACH

6,703.24000

0250 MATERIAL ALLOWANCE 10KVA UPS 0.000

0.000

0.000.000

0.00EACH

6,000.00000

0255 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

33.000

EACH

4,870.00000

0255 MATERIAL ALLOWANCE CCTV Cameras: Axis 0.000

0.000

0.000.000

0.00EACH

3,388.41000
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PCN: 20771-BID    ESTIMATE RUN

PROJECT: ITSR100-238                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0255 MATERIAL ALLOWANCE CCTV Cameras: Axis 0.000

0.000

0.000.000

0.00EACH

3,388.41000

0255 MATERIAL ALLOWANCE CCTV Cameras: Axis 0.000

0.000

0.000.000

0.00EACH

3,388.41000

0260 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

41,885.00000

0265 Closed Circuit Television Pole with Lowering De vice (50
Feet 

0.000

0.000

614-87364  
 

0.000.000

0.00

7.000

EACH

23,045.00000

0265 MATERIAL ALLOWANCE 50' CCTV Lowering pole 0.000

1.000

17,552.501.000

17,552.50EACH

17,552.50000

0265 MATERIAL ALLOWANCE 50' CCTV lowering pole 0.000

6.000

105,315.006.000

105,315.00EACH

17,552.50000

0270 Closed Circuit Television Pole with Lowering De vice (60
Feet 

0.000

0.000

614-87366  
 

0.000.000

0.00

1.000

EACH

23,200.00000

0270 MATERIAL ALLOWANCE 60' CCTV Lowering Pole 0.000

1.000

17,552.501.000

17,552.50EACH

17,552.50000

0275 *Ethernet Switch Type I (3931) 0.000

0.000

614-87691  
 

0.000.000

0.00

12.000

EACH

4,445.00000

0280 *Ethernet Switch Type II (3930) 0.000

0.000

614-87692  
 

0.000.000

0.00

39.000

EACH

3,575.00000

0285 *Ethernet Switch Type III (3916) 0.000

0.000

614-87693  
 

0.000.000

0.00

9.000

EACH

4,735.00000
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PCN: 20771-BID    ESTIMATE RUN 03/28/2017

PROJECT: ITSR100-238                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:08:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 *Ethernet Switch Type IV (Install Only) (3902) 0.000

0.000

614-87695  
 

0.000.000

0.00

2.000

EACH

275.00000

0295 Ethernet Radio (Pair) 0.000

0.000

614-87702  
 

0.000.000

0.00

3.000

EACH

12,950.00000

0300 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

129,000.00000

0305 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

60.000

HOUR

27.00000

0310 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

10.000

DAY 

200.00000

0315 *Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

100.000

DAY 

1,110.00000

0320 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

6.000

EACH

50.00000

0325 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

16.000

EACH

50.00000

0330 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

52.000

EACH

60.00000

0335 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

16.000

EACH

55.00000

0340 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

50.000

EACH

35.00000
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PCN: 20771-BID    ESTIMATE RUN 03/28/2017

PROJECT: ITSR100-238                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:08:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

2.000

EACH

4,675.00000

0350 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

1,225.00000

0355 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

60.000

EACH

40.00000

0360 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

200.000

EACH

6.00000

0365 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

40.000

DAY 

700.00000

0370 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0375 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

100.000

F A 

1.00000

0380 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000

0385 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

70,000.000

F A 

1.00000

0390 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0395 F/A F/A Refurbish Generator 0.000

0.000

700-70035  
 

0.000.000

0.00

15,000.000

F A 

1.00000
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PCN: 20771-BID    ESTIMATE RUN 03/28/2017

PROJECT: ITSR100-238                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:08:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 F/A F/A FURNISH & INTSTALL ELECTRICAL SERVICE 0.000

0.000

700-70034  
 

0.000.000

0.00

50,000.000

F A 

1.00000

CAT 212,240.50212,240.502,950,208.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

2.000

EACH

4,770.00000

CAT 0.000.009,540.00CURRENT AMT0400 $ $ $

$ 212,240.50212,240.50$2,959,748.50$CURRENT AMTPROJECT TOTAL


